


DEPLOIEMENT DE LA FIBRE OPTIQUE A LA MAISON ET AU BUREAU (2018-2020)



Légende

- Couche jointe
- Lots
- Phasage
 - Lot 2 - 2018
 - Lot 2 - 2019-2020
 - Lot 1 - 2018
 - Lot 1 - 2019-2020
 - Lot 3 - 2018
 - Lot 3 - 2019-2020
 - Phase 3 2021-2025

Allotissement (Répartition des Prises)

LOTS	Prises Phase 1	Prises Phase 2	Total Prises
Lot 1 - Plaque d'Is-sur-Tille	6000	20470	26470
Lot 2 - Plaque de Châtillon-sur-Seine	9099	17852	26951
Lot 3 - Plaque de Montbard	11649	11940	23589
Total	26748	50262	77010